COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2001

ESTI MATE SUMVARY 10: 55: 30
CONTI D: C13309 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13309- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 37.0 DAYS TIME ALLOW 1/1/2003 FIXED COVPLETI ON DAT
REG ON- W DE PAVEMENT MARKI NG PERCENT TI ME: 5.51 ORI G TIME ALLON 1/1/2003 FI XED COVPLETI ON DAT
PRQJECT NO SHE R500- 050
REGI ON- W DE PAVEMENT NMARKI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VARI OUS, REG ON 5
CONTRACTOR:
UNI TED RENTALS HI GHWAY TECHNOLOG ES (M OFFI CE) PAY PERI OD ENDI NG 04/ 06/ 2001 DATE TI ME STARTED 03/01/2001
1908 MAI N STREET DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 01/ 30/ 2001 DATE TI ME STOPPED 10/31/2001
DATE CONTRACT EXECUTED  02/28/2001 DATE ACCEPTED 10/ 31/ 2001
Bl LLI NGS MI 59105 406- 245- 8710 DATE NOTI CE TO PROCEED 03/ 01/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 426, 872. 31 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT: $ 1,104, 165.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,426,872.31 STOCKPILED MATERI ALS 134, 784. 69 134,784. 69
GROSS EARNI NGS 134, 784. 69 134, 784. 69
TOTAL CLAI VB $ 0. 00 RETAI NAGE 0.00 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 134, 784. 69 134, 784. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 134, 784. 69 134, 784. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 134, 784. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13309 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13309- Bl D ESTI MATE RUN 04/ 06/ 2001
PRQJECT: SHE R500- 050 ESTI MATE NO 0001 10: 55: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 4, 859. 000 0. 000
SF 0. 000 0.00
0. 75000 0. 000 0. 00
0010 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
1, 000. 00000 0. 000 0.00
0015 627-00005 EPOXY PAVEMENT MARKI NG 36, 898. 000 0. 000
GAL 0. 000 0.00
33. 55000 0. 000 0. 00
0015 MATERI AL ALLOMNCE EPOXY PAVEMENT NMARKI NG 0. 000
GAL 7, 624. 000 134, 784. 69
17. 67900 7, 624. 000 134, 784. 70
0020 627-30325 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
7. 52000 0. 000 0. 00
0025 627-30330 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( XWALK- STOPLI NE)
SF 0. 000 0.00
7. 52000 0. 000 0.00
0030 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0035 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0040 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0045 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0050 627-30325 PLASTIC PVMI MKG (TY B) (W) DELETE CO NO. 002 0. 000 0. 000
SF 0. 000 0.00

7.52000 0. 000 0.00



CONTI D: C13309 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13309- BI D ESTI MATE RUN 04/ 06/ 2001
PRQJECT: SHE R500- 050 ESTI MATE NO 0001 10: 55: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 627-30205  THERMOPLASTI C PVMI MKG (W8) REPLACE 627- 30325 14, 858. 000 0. 000
SF 0. 000 0.00
7.52000 0. 000 0. 00
0075 627-30330 PLASTIC PVMI MKG (TY B) (XS) DELETE CO NO. 002 0. 000 0. 000
SF 0. 000 0. 00
7.52000 0. 000 0. 00
0080 627-30410  PREFORM THERMOPLASTI C PVMI MKG (XS) REPLACE 627- 30330 9, 650. 000 0. 000
SF 0. 000 0.00
7.52000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,426,872.31$ 134,784.69% 134,784.70
PROJECT TOTAL CURRENT AMI $ 1,426,872.31$ 134,784.69$% 134,784.70



